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11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

Fed Aid

HA11

HA22

HB4N

HE14

HB1

HB1

Pgm Code

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN ALPINE COUNTY NEAR BEAR VALLEY

FROM ROUTE 4 TO 2.2 KM NORTH OF

ROUTE 4 INTERSECTION

IN AMADOR COUNTY NEAR SCOTTSVILLE 0.9

KM NORTH OF MOKELUMNE RIVER  BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

CONSTRUCT TWO NEW BUILDINGS

HOT MIX ASPHALT RESURFACING

CONSTRUCT TURNOUT

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

YOUNGER GENERAL CONTRACTORS,

INC.

GEORGE REED INC

VINCIGUERRA CONSTRUCTION

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

RANCHO CORDOVA, CA 95742

SONORA CA 95370

JACKSON, CA 95642

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA 95201

 

(209)984-5202

 

 

 

 

RICE, CLIFFORD A.

DE LA CRUZ MARCEL

RICE, CLIFFORD

OSHITA, STANLEY T.

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)333-6922

 

(209)333-6922

(209)333-6928

(209)333-6928

(209)333-6922

 $5,693,000

 $673,919

 $377,638

 $1,961,803

 $157,164

 $819,888

Bid + CCOs

 $762,987

 $560,334

 $359,505

 $1,847,652

 $152,069

 $802,890

Comp To  date

 $106,621

 $9,312

 $0

 $0

 $0

 $262,559

This Month

03/18/08

04/22/08

02/08/08

11/20/06

08/10/05

04/22/08

Awarded

04/17/08

05/12/08

03/19/08

12/26/06

08/24/05

05/21/08

Approved

12/31/10

11/20/08

11/04/08

12/31/12

11/04/08

12/31/08

Est Comp

 21%

 100%

 100%

 0%

 100%

 96%

%Time

 13%

 100%

 100%

 0%

 100%

 93%

% Work 

 

COMPLETED

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

Contract 

  

  

  

  

ACST-P088-(047)E

ACST-P088-(049)E

  

  

  

  

  P0-88 0-(7E)

G P0-88 0-(9E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3195 FITZGERALD ROAD

P O BOX 548

907 VOGAN TOLL ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 1118

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

11/20/08

11/04/08

11/04/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

10-CAL-4-21.1/23.4

10-CAL-4-24.0/28

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

10-MER-5-/32.5

10-MER-59-26.9/27.5

Fed Aid

HE14

HB4N

HM3

HA22

HA21

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS AND AMADOR COUNTIES ON

ROUTE 4 AT VALLECITO FROM SIX MILE

ROAD TO DAVIS RANCH ROAD AND ON ROUTE

104 IN AND NEAR IONE

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.2 KM EAST OF HAUPT

CREEK BRIDGE TO 0.2 KM EAST OF DOUBLE

SPRINGS ROAD

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

Description 

CONSTRUCT HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE ROADWAY

POLYESTER CONCRETE OVERLAY

RESURFACE ROADWAY

REPLACE BRIDGE

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED, INC.

ON GRADE CONTRACTING INC

DEBRUIN CONSTRUCTION,INC

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

CC MYERS

Contractor

STOCKTON, CA-95201

SONORA, CA 95370

JAMESTOWN, CA 95327

FRENCH CAMP, CA 95231

 

 

 

 

(209)523-0734

(916)635-9370

SHIVINDER SINGH

RICE, CLIFFORD

CLIFF RICE

CLIFF RICE

GURDIP "DANNY" UPPAL

KEWAL VIRK

Resident
Engineer

(209)736-6910

(209)333-6922

(209)736-9563

(209)333-6922

(209)815-1075

(559)696-1545

 $24,058,426

 $1,369,800

 $415,042

 $336,850

 $26,301,915

 $6,646,632

Bid + CCOs

 $16,196,096

 $1,281,725

 $446,727

 $254,510

 $27,292,544

 $3,830,718

Comp To  date

 $2,571,827

 $2,457

 $0

 $0

 $415,775

 $167,974

This Month

08/10/07

01/31/08

02/21/08

05/16/08

07/09/07

09/25/07

Awarded

09/07/07

02/20/08

03/24/08

06/02/08

07/27/07

10/24/07

Approved

08/10/10

12/31/12

10/21/08

10/23/08

11/21/08

10/06/09

Est Comp

 29%

 89%

 100%

 100%

 100%

 0%

%Time

 67%

 94%

 100%

 90%

 99%

 0%

% Work 

 

SUSPENDED

COMPLETED

 

 

PLANT EST

SATIS

Message

10-362504

10-0M3704

10-0H3804

10-0N3804

10-0N1504

10-1A0704

Contract 

  

  

  

  

ACIM-005 -(134)E

ASCT-S059-(047)E

  

  

  

  

--()

  S0-59 0-(7E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 1118

POST OFFICE BOX 548

P.O. BOX 159

P.O. BOX 1355

P.O. BOX 280

1110 WEST KETTLEMAN

LANE SUITE 35

P.O. BOX 430

P.O. BOX 430

P.O. BOX 311

ANGELS CAMP, CA-95222

LODI, CA 95240

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

MERCED, CA 95341

Accepted

10/21/08

11/24/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MPA-140-42.3/43.5

10-SJ-4-25.0/29.5

Fed Aid

HA25

HE14

HB1

201130

HM

Pgm Code

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED COUNTY IN MERCED AT EAST

21ST STREET

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JOAQUIN COUNTY NEAR FARMINGTON

FROM 0.1 MILE EAST OF JACK TONE ROAD

TO 0.4 MILE WEST OF VAN ALLEN ROAD

Description 

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING

INSTALL TRAFFIC SIGNAL

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

ODYSSEY LANDSCAPE, INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION P.O. BOX

3367  TURLOCK,CA,95381

GEORGE REED INC

Contractor

SAN RAFAEL, CA 94901

CONCORD CA 94524

STOCKTON, CA 95209

TURLOCK CA 95381

MODESTO, CA 95352

 

 

 

(209)632-6600

 

 

HASSAN JAKHAR

SAYED HASHEMYAN

HASSAN JAKHAR

KEWAL VIRK

NOMER GUTIERREZ

Resident
Engineer

(209)726-5485

 

(209)724-9096

 

(559)696-1545

(209)942-6160

 $1,309,813

 $31,094,277

 $600,971

 $405,137

 $13,975,000

 $824,038

Bid + CCOs

 $1,208,968

 $14,366,128

 $73,197

 $0

 $11,501,569

 $731,423

Comp To  date

 $6,972

 $1,625,644

 $64,941

 $0

 $0

 $0

This Month

01/06/06

03/20/08

08/19/08

10/21/08

06/16/06

06/12/08

Awarded

01/17/06

04/07/08

09/10/08

11/10/08

06/17/06

06/27/08

Approved

08/24/09

07/06/10

04/03/12

10/27/08

11/12/08

Est Comp

 63%

 49%

 4%

 0%

 100%

 53%

%Time

 92%

 46%

 12%

 0%

 100%

 89%

% Work 

 

 

 

 

OVER RUN

COMPLETED

Message

10-482314

10-414814

10-0L5804

10-0J8104

10-0P4404

10-0S4204

Contract 

ACNH-P099-(477)E

  

ACST-P099-(515)E

  

  

  

--()

  

  P0-99 5-(5E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

WPCP

77 LARKSPUR STREET

P O BOX 6227

800 WEST EIGHT MILE RD

P O BOX 3367

P. O. BOX 4760

490 S. GOLDEN STATE

BLVD.

P.O. BOX 311

P.O.BOX 311

611 SAN JUAN AVENUE

TURLOCK, CA 95381-1863

MERCED, CA 95341

MERCED,CA,95341

STOCKTON, CA95356

Accepted

10/27/08

11/19/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

10-SJ-4-/0

10-SJ-5-10.7/13.9

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.5/25.4

Fed Aid

HM3H

HM3

HM3

HM

HE13

HM3

Pgm Code

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AT VARIOUS LOCATIONS FROM

DEUEL OVERHEAD TO PARADISE CUT

OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS FROM OLD US 50 OVERCROSSING

TO ROUTE 5/12 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM FRENCH CAMP

TURNPIKE UNDERCROSSING TO CHARTER WAY

UNDERCROSSING

Description 

REPAIR BRIDGE CONTROL HOUSE

TREAT BRIDGE DECKS

REPLACE JOINTS AND APPROACH SLABS

RESURFACE HIGHWAY

WIDEN ROADWAY AND BRIDGES

GRIND DECKS AND SEAL JOINTS

Type Of Work

ZONDIROS CORPORATION

PROFESSIONAL CONSTRUCTION

SERVICES

CALIFORNIA ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

Contractor

TORRANCE CA 90501

PLEASANT HILL CA 94523

PLEASANTON CA 94566

WATSONVILLE CA 95077

BENICIA CA 94501

FRENCH CAMP CA 95231

(310)320-2558

(925)945-1052

(925)461-1500

(831)724-1011

(707)746-6870

(209)462-5100

SINGH MANJIT

SINGH MANJIT

DEOL, HARMINDER

SINGH MANJIT

Resident
Engineer

 

(209)405-2854

(209)405-2854

 

(209)333-6930

(209)405-2854

 $726,000

 $488,011

 $860,265

 $2,863,306

 $13,723,855

 $319,561

Bid + CCOs

 $0

 $248,022

 $551,166

 $0

 $13,474,546

 $340,545

Comp To  date

 $0

 $248,022

 $41,916

 $0

 $0

 $118,994

This Month

10/23/08

05/08/08

05/23/08

05/09/08

11/15/06

05/21/08

Awarded

11/14/08

05/30/08

06/10/08

07/21/08

11/30/06

06/02/08

Approved

01/05/09

12/10/08

11/07/08

11/30/08

Est Comp

 0%

 16%

 90%

 0%

 100%

 100%

%Time

 0%

 51%

 63%

 0%

 100%

 96%

% Work 

 

 

 

 

COMPLETED

 

Message

10-0C1504

10-0N4204

10-0N3004

10-0S2804

10-3A1204

10-0N4804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

2401 208TH STREET SUITE C8

3309 VINCENT ROAD

20 HAPPY VALLEY ROAD

P O BOX 50085

4790 E 2ND STREET

P O BOX 1355

1110 W. KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

Accepted

11/07/08

12/01/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

10-SJ-5-25.6/26.1

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-205-3.0/13.6

Fed Aid

HM3

HM3

HB1

HB1

HA22

HB4C

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY ON ROUTE 12

NEAR TERMINOUS AT LITTLE POTATO

SLOUGH AND ON ROUTE 99 NEAR LODI AT

MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECKS

TREAT BRIDGE DECKS

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN FREEWAY AND BRIDGES

Type Of Work

PENHALL COMPANY

PENHALL COMPANY

GRANITE CONSTRUCTION COMPANY

COLUMBIA ELECTRIC INC

GEORGE REED INC

OC JONES/CC MEYERS JV

Contractor

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

STOCKTON CA 95201

SAN LEANDRO CA 94577

LODI CA 95241

BERKELEY,CA 94710

 

 

 

(510)430-9505

(209)334-0790

 

NOMER GUTIERREZ

NOMER GUTIERREZ

NOMER GUTIERREZ

MARQUEZ, PAMELA J

Resident
Engineer

(209)942-6160

(209)942-6160

(209)942-6160

 

 

(209)221-6585

 $1,260,015

 $571,839

 $2,218,276

 $282,485

 $1,483,498

 $85,886,046

Bid + CCOs

 $483,494

 $644,919

 $2,326,073

 $0

 $0

 $78,498,605

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $5,310,189

This Month

05/23/08

05/27/08

05/18/06

10/03/08

08/19/08

03/28/06

Awarded

06/16/08

06/16/08

05/31/06

10/30/08

09/04/08

04/12/06

Approved

04/24/09

11/15/08

09/28/09

08/23/10

Est Comp

 23%

 81%

 0%

 0%

 0%

 76%

%Time

 38%

 93%

 0%

 0%

 0%

 92%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-0N2504

10-0N3204

10-499004

10-0L9504

10-0G7604

10-300164

Contract 

  

  

ACST-P026-(022)E

ACHS-PO88-(050)S

  

ACNH-X077-(014)N

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

  

  X0-77 0-(4N)

  

  

--()

10 0-88-()

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

13750 CATALINA ST

13750 CATALINA ST

PO BOX 151

1980 DAVIS STREET

P O BOX 1630

1520 FOURTH STREET

611 SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVENUE

157 SLOAN CT, SUITE B

STOCKTON CA 95203

STOCKTON CA 95203

STOCKTON CA 95203

TRACY, CA 95304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-15.1/15.7

Fed Aid

HB4N

HA25

HB1

HE11

HA25

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN MODESTO  FROM

TUOLUMNE BOULEVARD  UNDERCROSSING TO

0.1 MILE SOUTH OF G STREET

OVERCROSSING

Description 

MODIFY TRUCK TURNING RADIUS

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

PLACE RUMBLE STRIPS

Type Of Work

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY, INC

PAVEX CONSTRUCTION DIVISION

Contractor

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

BENICIA CA 94510

SAN JOSE CA 95136

(831)724-1011

(415)453-4691

(209)632-6600

(707)746-6870

 

(408)574-1400

SUTTI, RENEE' M.

GURDIP "DANNY" UPPAL

DEOL HARMINDER

RICHARD ONOCHIE/ABDUL

RASHID

Resident
Engineer

 

(209)667-1147

(209)815-1075

(209)667-1869

(209)599-5264

 

 $102,985

 $4,266,373

 $2,473,354

 $16,657,754

 $1,787,465

 $157,070

Bid + CCOs

 $0

 $3,642,710

 $1,384,718

 $2,805,635

 $1,560,976

 $0

Comp To  date

 $0

 $28,150

 $434,595

 $789,207

 $6,601

 $0

This Month

10/03/08

02/06/06

11/08/07

06/23/08

09/18/07

11/17/08

Awarded

10/17/08

02/22/06

11/30/07

07/09/08

10/16/07

12/01/08

Approved

04/07/10

01/29/09

03/01/11

12/22/11

Est Comp

 0%

 58%

 57%

 9%

 0%

 0%

%Time

 0%

 85%

 53%

 17%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0M9704

Contract 

  

ACNH-P099-(500)E

OTS-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 50085

77 LARKSPUR STREET

801 FIRST STREET SUITE G

120 GRANITE ROCK WAY

P.O. BOX 1863

952 GOODWIN DRIVE

PO BOX 1863

952 GOODWIN DR.

TURLOCK, CA. 95381-1863

RIPON, CA 95366

TURLOCK, CA 95381

RIPON,CA 95366

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

10District

 $13,163,493 $189,901,254 $269,166,435

10-STA-99-19.0/24.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-219-.1/2.9

10-TUO-49-12.6/16.5

10-TUO-120-3.5/6.9

Fed Aid

HA22

HB1

HB4C

HA22

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM 0.5 MILE NORTH OF

CARPENTER/BRIGGSMORE OVERCROSSING TO

SAN JOAQUIN COUNTY LINE

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY AT AND NEAR

JAMESTOWN FROM 0.2 MILE SOUTH OF

CHICKEN RANCH ROAD TO EAST JUNCTION

ROUTE 108

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

REPLACE CONCRETE PAVEMENT

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES "PCS"

GEORGE REED INC.

GEORGE REED INC.

GEORGE REED INC

GRANITE CONSTRUCTION CO

GEORGE REED, INC.

Contractor

PLEASANT HILL,CA 94523

MODESTO, CA 95352

MODESTO CA 95352

WATSONVILLE, CA95366

SONORA, CA 95370

 

 

 

(209)523-0734

 

 

RICHARD ONOCHIE/ABDUL

RASHID

RICHARD ONOCHIE/ABDUL

RASHID

DAVID ABLEDU

SUTTI, RENEE' M.

ALFRED BLUM

BAL BAHADUR PAUL

Resident
Engineer

(209)610-0806

(209)610-0806

(209)599-7281

(209)667-1147

(209)599-1940

(209)948-7216

 $502,146

 $5,667,114

 $700,076

 $6,569,394

 $855,998

 $1,722,236

Bid + CCOs

 $453,307

 $718,473

 $0

 $342,433

 $683,667

 $72,924

Comp To  date

 $453,307

 $220,794

 $0

 $204,712

 $0

 $72,924

This Month

04/16/08

08/06/08

09/02/08

06/19/08

04/16/08

08/15/08

Awarded

05/12/08

08/15/08

09/15/08

07/09/08

05/07/08

09/04/08

Approved

12/10/08

03/16/09

01/16/09

01/29/10

11/19/08

11/20/09

Est Comp

 71%

 38%

 0%

 16%

 100%

 48%

%Time

 90%

 13%

 0%

 5%

 100%

 4%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

10-0N5704

10-3A7404

10-0L7204

10-0A8704

10-0M4304

10-0G7504

Contract 

  

ACST-P108-(045)E

ACHS-P108-(046)E

  

  

  

  

  P1-08 0-(5E)

PGP1-08 0-(6E)

  

  

  

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

3309 VINCENT RD.

P.O.BOX 4760

P O BOX 4760

P.O. BOX 50085

P.O. BOX 548

952 GOODWIN DR.,

RIPON CA 95366

952 GOODWIN DR.

P.O. BOX 1863

952 GOODWIN DRIVE

611 SAN JUAN AVE

RIPON CA 95366

TURLOCK, CA. 95381-1863

RIPON, CA 95366

STOCKTON, CA95203

Accepted

11/19/08

Location
Storm Water
Plan



10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

10-0M3704

10-362504

10-0H3804

10-0N3804

10-0N1504

10-1A0704

10-482314

10-414814

10-0L5804

10-0J8104

10-0P4404

10-0S4204

10-0C1504

10-0N4204

10-0N2504

10-0N3004

Contract

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

10-CAL-4-24.0/28

10-CAL-4-21.1/23.4

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

10-MER-5-/32.5

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MPA-140-42.3/43.5

10-SJ-4-25.0/29.5

10-SJ-4-/0

10-SJ-5-10.7/13.9

10-SJ-5-25.6/26.1

10-SJ-5-11.8/39.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0S2804

10-3A1204

10-0N4804

10-0N3204

10-499004

10-0L9504

10-0G7604

10-300164

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0M9704

10-0N5704

10-3A7404

10-0L7204

10-0A8704

10-0M4304

10-0G7504

Contract

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.5/25.4

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-15.1/15.7

10-STA-99-19.0/24.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-219-.1/2.9

10-TUO-49-12.6/16.5

10-TUO-120-3.5/6.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index



10

District

 $31,002,654

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $269,166,435  $189,901,254

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $26,301,915

 $91,462,232

 $9,463,413

 $131,836,328

 $10,102,547

 Bid + CCO

 $27,292,544

 $83,350,283

 $4,072,703

 $69,970,289

 $5,215,435

 Work Comp

District Total:

Work completed this Period:  $31,002,654

-I-

-F-

-S-

-SH-
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